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Ref:        STIP AMENDMENT 02S-120

The Stanislaus Council of Governments (StanCOG) is requesting the California Transportation
Commission (Commission) approve this State Transportation Improvement Program (STIP)
amendment.  This amendment was noticed at the December 2003 Commission meeting.  The
Commission asked StanCOG to identify the collateral to be used for any loans secured for
advancing this project.  The STIP can not be used as collateral.  StanCOG is to report back at the
January 2004 Commission meeting what will be used as collateral for any private loans they plan
to secure.

StanCOG requests: 1) AB 3090 approval to replace $1,415,000 of Regional Improvement
Program (RIP) funds in FY 2002-03 programmed for Design (PS&E) and Right of Way (R/W)
on Route 132 East Infill project (PPNO 9797) with local funds for later reimbursement
(PPNO 9797B) in FY 2006-07; 2) change the implementing agency from the Department of
Transportation (Department) to StanCOG for all components of the project except the
Environmental (PA&ED) phase; 3) replace $140,000 of FY 2002-03 RIP R/W Support funds
with local funds and move these RIP funds to FY 2004-05 Construction; and 4) move
$5,700,000 of RIP Construction funds and $1,470,000 of RIP Construction Support from
FY 2003-04 to FY 2004-05.  The project is subject to rescheduling in the 2004 STIP.

RECOMMENDATION:

The Department recommends that the AB 3090 request be considered pending StanCOG’s
identification of non-STIP collateral for the proposed loan to advance the project, and agreement
that both the date and schedule of reimbursement are subject to the availability of funds.
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BACKGROUND:

This request follows AB 3090 Guidelines, which allows a Local Agency to use its own funds
(non-state or non-federal) to complete a project component early to be later reimbursed with
STIP funds currently programmed on the project.  An AB 3090 reimbursement agreement will
be drafted and submitted to Commission staff for review prior to the January 2004 Commission
meeting.

The Route 132 East Infill project (PPNO 9797) proposes to widen Route 132 from a two lane to
a four lane facility with a continuous raised median, sidewalks, bike lanes and modifications or
installations of signals for seven intersections in the City of Modesto and Stanislaus County.
The project was originally programmed with the 1998 STIP Augmentation in April 1999 for
$736,000 of RIP funds for the PA&ED component only.  At the March 2000 Commission
meeting, STIP Amendment 98S-106 was approved which added $8,725,000 in RIP funds to fully
fund the project.  The project was subsequently carried over into the 2000 and 2002 STIP
through Resolutions G-00-32 and G-02-04.

The Environmental phase of this project, implemented by the Department, is anticipated to be
completed in December 2003.  StanCOG is proposing to become the implementing agency for
the remaining components.  A concurrent allocation for $940,000 of FY 2002-03 RIP funds for
the PS&E component is also being requested.  In the event the allocation is placed on the
pending list, StanCOG proposes to use local funds to advance the $940,000 for PS&E and
$475,000 for R/W per AB 3090.  The sources of local funds for this project will be in the form of
loans that must be paid back; therefore, StanCOG is requesting a reimbursement in FY 2006-07.

StanCOG is also proposing to replace $140,000 of FY 2002-03 RIP R/W Support funds with
local funds and move these RIP funds to FY 2004-05 CON to offset a construction cost increase.

StanCOG is requesting to become the implementing agency for the $1,470,000 of RIP
Construction Support (CON Support) and $5,700,000 of RIP CON components and move the
delivery from FY 2003-04 to FY 2004-05.
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RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:

X
X

736 0 0 1,4700 5,840736 0 0 7,310
0 (940) (140) 0(475) 1400 (1,555) (7,170) 7,310

Implementing Agency: (by 
component)

FUND TOTAL
05/0604/0503/0402/03Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2003-04 17.7 19.7 132

Project Totals by Component

CONR/W06/07 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 9,461 736 736 940 140 1,470

Location
Description:

Stanislaus Council of Governments (StanCOG)
Route 132 East Infill Project                      
Modesto - Riverside Drive to Frazine/Codoni Roads in Empire                                                                                                   
Widen from 2 lanes to 4 lanes                                                                                                                          

RTPA/CTC:
Project Title:

Change
Proposed

(1,415)
8,046

9797 3A110K
PA&ED
R/W

Caltrans
Caltrans StanCOG

COStanislaus 10
Route/Corridor

1,555 7,170 0 475 5,700

County District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans StanCOG
Caltrans StanCOGAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Local Funds (AB 3090 Reimbursement)                          
Existing 0 0 0 0
Change 1,415 1,415 475 940
Proposed 1,415   1,415 475  940
Local Funds                               
Existing 0 0 0
Change 140 140 140
Proposed 140   140  140
Total
Existing 9,461 736 1,555 7,170 0 475 5,700 736 940 140 1,470
Change 140 0 (1,555) (5,755) 7,450 0 140 0 0 0 0
Proposed 9,601 736 0 1,415 7,450 940 140 1,470475 5,840 736

And Adds:

940   Proposed 1,415   1,415 475
940   Change 1,415   1,415 475

0   
Total
Existing 0   0 0

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Stanislaus 10

Route/Corridor

0 0 0

9797B --
PA&ED
R/W

LA

Change
Proposed

1,415
1,415

Location
Description:

Stanislaus Council of Governments (StanCOG)
AB 3090 Reimbursement Project (Route 132 East Infill Project)                  
AB 3090 Reimbursement                                                                                                                                                          
AB 3090 Reimbursement                                                                                                                                                          

RTPA/CTC:
Project Title:

RIP                                     
Existing 0

Project Totals by Component

CONR/W06/07 PA&ED PS&E
R/W 
Supp

CON 
Supp

2006-07 -- --   --
Implementing Agency: (by 
component)

FUND TOTAL
05/0604/0503/0402/03Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,415 475 940
  1,415 475 940   
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STIP AMENDMENT 02S-120

Location Map

10-Stanislaus

PPNO 9797

Location:   Modesto, Riverside Drive to
Frazine/Codoni Roads in Empire.

Description: Widen from 2 lanes to 4 lanes.


